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THE CITY OF KEY WEST 
Post Office Box 1409 Key West, FL 33041 (305) 809-3883 
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TO:    Gregory Veliz, City Manager 
   
FROM: Kelly Crowe, P.E., City Engineer 
 
CC:  Patti McLaughlin, Assistant City Manager 
  Mark Finigan, Finance Director 
  Steve McAlearney, Engineering Director 

DATE: March 25, 2020 

 
RE: Approval of Change Order #1 with Charley Toppino and Sons, Inc. for          
the Atlantic Boulevard Multi-Use Path Drainage and Safety Enhancements     
 
 
ACTION STATEMENT:  
 
Authorize the City Manager to approve Change Order #1 in the amount of 
$75,901.35 to Charley Toppino and Sons, Inc. for additional work performed in 
relation to the Atlantic Boulevard Multi-Use Path Drainage and Safety 
Enhancements Project. Approve necessary budget transfers to close out the project.   
 
BACKGROUND:  
 
Per Resolution 19-293, the City Commission authorized the City Manager to issue a 
task order to Charley Toppino and Sons, Inc. (CTS) in an amount not to exceed 
$175,000 to construct the Atlantic Boulevard Multi-Use Path Drainage and Safety 
Enhancements (“project”). City staff subsequently issued a task order in the amount 
of $174,787.73 to CTS. The project consisted of installing curb, replacing damaged 
pavement, resurfacing the path and installing drain rock along the edge of pavement. 
The limits of the project were identified as being from Rest Beach to Bertha Street. 
 
During construction, Engineering staff received a request to extend the project to 
White Street. Upon reviewing the section of pathway between Rest Beach and White 
Street, staff believed that the extended improvements would provide an added 
benefit by upgrading drainage performance and pathway resurfacing. Also, by 
extending the project, the city avoided incurring an additional mobilization cost. 
 
A portion of the additional cost is attributable to differences in the estimated material 
quantities and the actual final quantities (please refer to attachments for actual 
quantities). Due to the variations in elevation between the roadway edge and 
pathway edge, a significant amount of additional asphalt was required to compensate 
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for the height differences. 
 

PURPOSE AND JUSTIFICATION: 
 
The Atlantic Boulevard Multi-Use Path is frequently used by bicyclists and pedestrians daily. The 
additional construction work has provided a benefit to the city by enhancing drainage performance, 
extending the life of the pathway pavement and avoiding an additional mobilization cost. 
 
This project is consistent with the Key West Strategic Plan, Infrastructure, Goal #1, “A transportation 
system which is aesthetically attractive, functional, efficient, safe and environmentally sensitive”.  

 
FINANCIAL ISSUES 
 
Funds for this project will be paid from Internal Improvements (Gas Tax) / Streets / Capital 
Improvements 102-4102-541-6300 Project Number II41021802 (Paving). Charley Toppino and Sons, 
Inc. performed the work under their General Utility Services Contract per Resolution 15-292 and 
extended for two (2) years per Resolution 18-322. 

 
RECOMMENDATION 
 
Staff recommends authorizing the City Manager to approve a change order in the amount of $75,901.35 
to Charley Toppino and Sons, Inc. for the repair of the Atlantic Boulevard Multi-Use Path Drainage and 
Safety Enhancements Project and approve any necessary budget transfers. 
 
 
 


